
Dawlish Warren Beach Management Scheme  Simplified Indicative Programme, January 2017 

Activity Location  January February March   April May June July  August  September 

Mobilisation                 

Removal of Gabion baskets 

from groyne 2 to 8 , including 

deconstruction of capping 

beam at G3—G4 

                

Construction of Proximal Re-

vetment 
                

Groynes 1 to 9 refurbish-

ment, extension and raising 

planking levels 

    

Piling 

G6, G8, G9 

Extensions,  

    

Raise  

Planking 

G1—G4 

Raise  

Planking 

G5—G9 

     

Construction of New Groynes 

G10 to G14 
 

Overwintering  

Bird Season 
   

Piling 

G10—G14 
  

Waling & 

Planking  
  

Raise  

Planking 

G10– G14 

   
Overwintering  

Bird Season 

Removal of Gabion Baskets 

Groyne 8 to Groyne 14 
 

No works to avoid  

disturbance of  

Sand Lizards 

    
Translocation of  

Sand Lizards 
        

Hard neck construction works 

and installation of GeoTube  
 

 Vegetation clearance  Nesting Bird season            

Overwintering  

Bird Season 
No constructions works in order to avoid disturbance to Sand Lizards  Translocation of Sand Lizards        

Overwintering Bird Season           

Dredging               

No Dredging  

Protected fish migrations  

(Salmon and Sea Trout)  

Beach Recharge 

Amenity Area (G1—G4) 
            School Summer Holidays  

Beach Recharge 

G4—G14 
 

Overwintering  

Bird Season 
             

Overwintering  

Bird Season 

Demobilisation                 


